



I-NNOVA CM



PROJECT ACTIVITY CHECKLIST

IUMS Academic, Fee & HR Configuration — CATUC, Kumba Campus

Client:	Catholic University of Cameroon (CATUC), Kumba Campus
Contractor:	I-NNOVA
Reference SOW:	[SOW-CATUC-KUMBA-001]

Tick the box in the last column as each activity is completed.

Phase 1 – Discovery & Proforma Finalization

No.	Activity	✓
1	Finalize data schemas for academic, fee, and HR structures. <i>1 complete</i>	☐
2	Validate academic structures (faculties, departments, programs, courses) with faculty heads. <i>incomplete</i>	☐
3	Set up initial system parameters.	☒
4	Obtain schema sign-off from Client.	☒

Phase 2 – Academic & Fee Configuration

No.	Activity	✓
Academic Data Configuration		
1	Configure faculties, departments, and programs (undergraduate HND/Degree, postgraduate Masters).	☒
2	Configure courses, semesters, and levels (100–500 level), including codes, descriptions, prerequisites, and credit values.	☒
3	Configure classroom infrastructure (lecture halls, laboratories, capacity, location) for timetabling. <i>(time table inclusive)</i>	☐
4	Configure academic credit limits per semester by program type.	☒
5	Configure assessment and grading frameworks (mark distribution weighting, grading scale, grade points).	☒



No.	Activity	✓
6	Configure batches and academic sessions (e.g., Batch of 2025; 2025/2026 session dates).	☒
Fee Configuration		
7	Configure fee types (tuition, examination, library, laboratory, other institutional fees).	☒
8	Configure program & semester-specific fees, aligned to academic structures. <i>partially will be edited later</i>	☐
9	Configure admission fees and their application within the intake process. <i>22</i>	☐

Phase 3 – HR & Budget Configuration

including the acceptance letter configuration

No.	Activity	✓
HR Configuration		
1	Create staff departments and designations reflecting the university's organizational structure.	☒
2	Configure work shift schedules for staff categories.	☒
3	Assign staff to their respective roles within configured departments/designations.	☐
4	Configure salary type classifications (monthly, hourly, contract-based) applicable to staff roles.	☐
Academic Year Budget		
5	Configure the academic year budget framework within the system.	☐

Phase 4 – Testing, Training & Go-Live

No.	Activity	✓
1	Run system integration testing across academic, fee, HR, and budget modules.	☐
2	Test a fee type applied correctly to a given program and semester.	☐
3	Test the admission fee applied within the intake process.	☐
4	Test a department/designation with an assigned staff member, work shift, role, and salary type.	☐
5	Confirm zero critical data discrepancies across course credit mappings, grading scales, fee, and HR structures.	☐



INNOVA CM



No.	Activity	✓
6	Conduct training for finance staff, HR staff, and system administrators.	☐
7	Obtain formal sign-off from the CATUC Kumba IT Steering Committee.	☐
8	Go-live.	☐

Side Task: Ric of VC.

Case D

Work Designing Brochures and ID CARD for both student and staff. — me wis ✓

Gathering of the various information.

- Faculties
- Academic Department
- Degree types: HND / degree
- Programs
- Semesters with courses and ECTS in its various semester if available.
- Class Rooms
- Max credits for that course
- Fees / semester fee.
- That web view of Images Brochure / Home, About.

Most details gotten from: